

## Community Opportunity Fund Awards and Draft Timeline

### Award Overview

	Menu Projects	Custom Projects
Applications Accepted	June 2010, January 2012, January 2013	June 2010, January 2012, January 2013
Award Size	\$0-\$100K	\$0-\$250K
Project Duration	one year	two years

### Pilot Round Timeline

Application Released	March 2010	Allows time for COF Workshops
Application Opening	late June 2010	Allows for building on Spring 2010 CCG rounds
Application Deadline	late July 2010	
Application Review Process	August-September 2010	
Award Notification	Early October 2010	
Contract Period (Menu)	November 2010-October 2011	Allows for planning and design through winter, construc
Contract Period (Custom)	November 2010-November 2012	Summer 2011

### Second Round Timeline

Application Released	October 2011	Allows time for COF Workshops
Application Opening	January 2012	
Application Deadline	February 2012	
Application Review Process	March- April 2012	Allows for: 1. Time to evaluate pilot round, 2. to hold a p showcase pilot projects and build awarenss in fall of 201
Award Notification	May 2012	Fall 2011 CCG Round
Contract Period (Menu)	June 2012-May 2013	
Contract Period (Custom)	June 2012-May 2014	

### Third Round Timeline

Application Released	October 2012	Allows time for COF Workshops
Application Opening	January 2013	
Application Deadline	February 2013	
Application Review Process	March- April 2013	Could allow for 1. release of any unused reserve funds 2 awareness for 2013 parks bond
Award Notification	May 2013	
Contract Period (Menu)	June 2013-May 2014	
Contract Period (Custom)	June 2013-May 2015	